

# ROADMAP PARTNERSHIP INCLUSION OF MIGRANTS AND REFUGEES


## INTRODUCTION ROADMAP

The roadmap of the Partnership on Inclusion of Migrants and Refugees gives an overview of the meetings and actions taken by the members of the partnership within the upcoming three years.


The *first year* the main focus of the Partnership will be identifying the bottlenecks and potentials to identify the areas where the Action Plan should focus. This will require in depth- research and analytical work. We will focus on **five themes**: housing, community building & reception, education, work and the cross-cutting theme of vulnerable groups. The identification of the bottlenecks and potentials will lead to an Action Plan for the Partnership **as related to** a) EU-regulations effecting the inclusion of Migrants and Refugees, b) better use and allocation of EU-funding, and c) better use of data/research.

During the *second year* of the Partnership (May 2017-May 2018) the members will connect with relevant stakeholders to implement the actions as formulated in the action plan. The focus of *the last semester of 2018* will be the evaluation of the partnership and presentations of the main results and lessons learned.

The roadmap gives an overview of regular Partnership-meetings (4 times per year), as well as relevant other meetings that are initiated by the Partnership (such as seminars, conferences, working visits) and meetings that are of particular importance to the Partnership (such as the political round table-initiative by the European Commission).



## ROAD TOWARDS IMPLEMENTATION OF ACTIONS March 2017-September 2017



30th of March: Deciding On Draft Action Plan + Making Implementation Groups

March-May Working Out Implementation Plans by Groups



17th of May: Working Conference Migrants & Refugees

18th of May: Presentation of Implementation Plans & Finalizing Action Plan for Consultation



1st of June: Public Consultation

Mid-June-Mid September Finalizing Implementation Plans And Starting With Implementation

September Partnership Meeting: Reporting Progress

## ROADMAP 2017

DATE & PLACE	DESCRIPTION	OBJECTIVES	NOTES
16 <sup>th</sup> & 17 <sup>th</sup> of February, 2017 BERLIN	WORKING CONFERENCE: EDUCATION AND WORK	<i>Formulating actions as related to the bottlenecks/potentials regarding focus themes: education and work.</i>	<i>Secretariat will support in communication about the conference</i>
17 <sup>th</sup> February, 2017 BERLIN	5 <sup>th</sup> MEETING PARTNERSHIP	<i>Deciding on shortlist of actions regarding reception and housing of migrants and refugees</i>	
March, date tbd, BRUSSELS	Meeting Working Group Partnership		
30 <sup>th</sup> of March	Additional 6 <sup>th</sup> meeting Partnership	<i>Discuss first draft of Action Plan. Deciding upon shortlist of actions and dividing into action groups.</i>	
30 <sup>th</sup> of March-10 <sup>th</sup> of May	Action Groups work out plans for implementation of actions		<i>The secretariat can provide support if meetings are needed.</i>
April, date tbd Brussels	Meeting Working Group Partnership		
17 <sup>th</sup> MAY, 2017 AMSTERDAM	CONFERENCE WITH MIGRANTS & REFUGEES	<i>Discuss the work and possible actions of the Partnership with migrants and refugees</i>	
18 <sup>th</sup> May 2017, AMSTERDAM	7 <sup>th</sup> MEETING PARTNERSHIP	<i>Discussing implementations plans of the selected actions with the action groups and final decision on action plan.</i>	
18 <sup>th</sup> of May-31 <sup>th</sup> of May	Finalizing Action Plan		<i>The action plan will be finalized by adding the plans for implementation and adjusting bottlenecks actions with results of conference May</i>
1 <sup>st</sup> of June	PUBLIC CONSULTATION		<i>Strategy to be developed by coordinator Partnership and secretariat, will be shared with members of Partnership</i>
June, Date TBC	Meeting Working Group		
Mid-June, 2017	ACTION PLAN (may be partial)	<i>Implementation of the actions can be divided in several batches. The Actions on Funding and the most developed actions will be implemented first</i>	
Mid-June	SENDING to UDG		

members

June/July, 2017	Official deadline for PUBLIC CONSULTATION via FUTURIUM	
July (date tbc) 2017,	Presentation by the Partnership to the DG meeting on URBAN MATTERS	<i>Presentation and feedback on action plan</i>
Mid-July/mid-August	Possible modifications of the Action plan	
Mid-August	Sending to DGUM	
6 <sup>th</sup> September, 2017	Endorsement by the DGUM	
September 2017, ATHENS	8 <sup>th</sup> MEETING PARTNERSHIP	<i>Agenda dedicated to the bottlenecks/potentials (actions TBC)</i>
December, 2017	REPORT TO THE COUNCIL	
December 2017, BRUSSELS	9 <sup>th</sup> MEETING PARTNERSHIP	<i>Agenda dedicated to the bottlenecks/potentials (actions TBC) Final</i>

## ROADMAP 2018

DATE & PLACE	DESCRIPTION	OBJECTIVES	NOTES
February 2018	10 <sup>th</sup> MEETING PARTNERSHIP WITH RELEVANT STAKEHOLDERS	<i>Agenda dedicated to the bottlenecks/potentials (actions TBC) Final</i>	
May 2018	11 <sup>h</sup> MEETING PARTNERSHIP	<i>Agenda dedicated to the bottlenecks/potentials (actions TBC) Final</i>	
September, 2018	FINAL Report with Results		
September 2018	12 <sup>th</sup> MEETING PARTNERSHIP	<i>Evaluation, lessons learned, recommendations</i>	
December 2018	PRESENTATION FINAL CONCLUSIONS AND RECOMMENDATIONS		